Green, Michelle

From: Miller, Scott

Sent: Tuesday, March 22, 2016 10:56 AM

To: Saskowski, Ronald

Subject: FW: JM Waller February MPR for Alabama Plating RD, and Smokey Mountain Smelters
RD

Attachments: 073-01-043-01 EPA TASK 43 February 16 Invoice.pdf; 073-01-047-01 EPA TASK 47

February 16 Invoice.pdf; Task Order 043.pdf; Task Order 047.pdf

Hello Ron,

Please save this to SEMS for Alabama Plating and Smokey Mountain Smelters.
Thank you,

Scott

From: Traylor, Jane [mailto:Jtraylor@versar.com]

Sent: Monday, March 21, 2016 3:36 PM

To: Miller, Scott <Miller.Scott@epa.gov>

Cc: Traylor, David <Dtraylor@versar.com>; Ostrofsky, Arnold <Aostrofsky@versar.com>
Subject: JM Waller February MPR for Alabama Plating RD, and Smokey Mountain Smelters RD

Scott:

Attached is the JM WALLER February 2016 Monthly Progress Report and invoice for the Alabama Plating RD, and Smokey
Mountain Smelters RD. Let me know if you have any questions.

Thanks
On behalf of Arnie Ostrofsky

Jane Traylor
Project Manager

J.M. Waller Associates, Inc.
100 Hartsfield Centre Parkway, Suite 610
Atlanta, GA 30354

Tel: 404.419.4067
A Service Disabled Veteran Owned Business


mailto:Jtraylor@versar.com
mailto:Miller.Scott@epa.gov
mailto:Dtraylor@versar.com
mailto:Aostrofsky@versar.com
RSASKOWS
Redacted
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J. M. Waller Associates, Inc.

6850 Versar Center, Suite 201
Springfield, VA 22151-4175

Invoice No. 0013

INVOICE
Date:
Environmental Protection Agency 312016
61 Forsyth Street, SW
Aflanta, GA 30303 Period of Performance:
January 30 - February 26, 2016
NAME OF PROJECT: Alabama Plating RD INV-0037427757
CLIENT: EPA Reg. IV Tax Payer ID: 54-1661762
CONTRACT NO: EP-S4-08-03 ERT Routing #: 051000017
ORDER NO: 0043 Depositor Acct Title: Bank of America
EXPIRATION DATE: 31-May-2016 Depositor Acct No: 435029092885
ACH Coordinator: Kris Hopkins
Project: EPS408.0043.001
Hours Hours
Description: This to Fixed Dollars Dollars Amount
Month Date Unit Price To Date This Month Remaining
Funded Amount: $ 147,314.00
Project Manager A. Ostrofsky
Project Manager D. Traylor
Engineer, Mid-Level J. Traylor
Scientist - Senior M. Profit
Scientist, Mid-Level T. Chuhay
Engineer, Junior J. Hayes
Technician - Senior H. Coats |
Project Manager D. Traylor
Project Manager A. Ostrofsky
Engineer - Senior Level T. Turner
Engineer - Mid Level J. Traylor
Engineer - Mid Level C. Roebuck
Engineer - Mid Level M. Mandell
Scientist - Senior A. Grimmke
Scientist - Senior M. Profit
Scientist, Mid-Level A. Grimmke
Scientist, Mid-Level T. Chuhay
Scientist - Junior A. Simpson
Technician-Senior L. Nyland
Technician - Senior H. Coats
JMWA Labor Subtotal
ODCs
Travel
Pool Subcontractors
G&A @ 10%
Team Subcontractor:
Tetra Tech
G&A @ 10%
TOTAL 16.50 467.50 $69,266.10 $2,157.68 $78,047.90
| TOTAL THIS INVOICE $2,157.68|
COMPANY CERTIFICATION

JM Waller Associates certifies that all costs represented on this invoice
are accurate. All support costs, if invoiced, are reasonable, allocable
and allowable under the contract and consistent with the company's
accounting procedures and disclosure statement.

March 20, 2016

Michelle Charlton, Project Accountant

Please remit to: J.M.Waller Associates, Inc.

779\ . M.\WALLER’
\NAL/ ASSOCIATES, INC.

MANAGING THE VISION®| ENVIRONMENTAL | FACILITIES | LOGISTICS

6850 Versar Center, Suite 201
Springfield, VA 22151-4175

Should you have any questions, please contact:
Michelle Charlton (703) 642-6876




7%\ J. M. Waller Associates, Inc.
w 6850 Versar Center, Suite 201
v Springfield, VA 22151-4175

SUBCONTRACTOR DETAIL REPORT

NAME OF PROJECT: Alabama Plating RD Period of Performance:
January 30 - February 26, 2016

CLIENT: EPA Reg. IV

CONTRACT NO: EP-S4-08-03

ORDER NO: 0043

EXPIRATION DATE: 31-May-2016

Project: EPS408.0043.001

Hours Hours

Description: This to Fixed Dollars Dollars Amount
Month Date Unit Price To Date This Month Remaining

Scientist, Mid-level D. Hardison 0.00 (b) (4) Hours | $ b 4 $ -

Engineer, Mid-level Zikeli, Matthe 0.00 Hours | $ $ -

Tetra Tech $ -

Travel $ -

ODCs $ -

Total Tetra $ -

TOTAL 0.00 61.00 | $ 6,675.53 | $ -

™
m ]' M'WALLER Please remit to: J.M.Waller Associates, Inc.
MY/ ASSOCIATES,INC ettt

MANAGING THE VISION"| ENVIRONMENTAL | FACILITIES | LOGISTICS ;?:;;‘,’,gg“h';;",::nj;{,;)“gjyg;g'e"‘se contack
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J. M. Waller Associates, Inc.

6850 Versar Center, Suite 201
Springfield, VA 22151-4175

Invoice No. 0006

INVOICE
Date:
Environmental Protection Agency 312016
61 Forsyth Street, SW
Atlanta, GA 30303 Period of Performance:
January 30 - February 26, 2016
NAME OF PROJECT: Smokey Mtn Smelters INV-0037427760
CLIENT: EPA Reg. IV Tax Payer ID: 54-1661762
CONTRACT NO: EP-S4-08-03 ERT Routing #: 051000017
ORDER NO: 0047 Depositor Acct Title: Bank of America
EXPIRATION DATE: 30-Sep-2016 Depositor Acct No: 435029092885
ACH Coordinator: Kris Hopkins
Project: EPS408.0047.001
Hours Hours
Description: This to Fixed Dollars Dollars Amount
Month Date Unit Price To Date This Month Remaining
Funded Amount: $ 350,000.00
Project Manager A. Ostrofsky
Project Manager D. Traylor
Engineer, Mid-Level J. Traylor
Engineer, Mid-Level C. J . Roebuck
Scientist - Senior M. Profit
Scientist - Senior A. Grimmke
Scientist, Mid-Level T. Chuhay
Scientist, Mid-Level M. Miller
Engineer, Junior J. Hayes
Technician - Senior H. Coats
Technician - Senior L. Nyland
JMWA Labor Subtotal
ODCs
Travel
Pool Subcontractors
G&A @ 10%
Team Subcontractor:
Avatar Environmental
G&A @ 10% ————— v——
TOTAL 102.00 | 614.50 $138,550.65 $69,327.83 $211,449.35
| TOTAL THIS INVOICE $69,327.83|

COMPANY CERTIFICATION

JM Waller Associates certifies that all costs represented on this invoice
are accurate. All support costs, if invoiced, are reasonable, allocable
and allowable under the contract and consistent with the company's
accounting procedures and disclosure statement.

March 20, 2016

Michelle Charlton, Project Accountant

|
779N\ . M.WALLER
\NAL/ ASSOCIATES,INC.

MANAGING THE VISION®| ENVIRONMENTAL | FACILITIES | LOGISTICS

Please remit to: J.M.Waller Associates, Inc.
6850 Versar Center, Suite 201
Springfield, VA 22151-4175

Should you have any questions, please contact:

Michelle Charlton (703) 642-6876




NAME OF PROJECT:

J. M. Waller Associates, Inc.

6850 Versar Center, Suite 201
Springfield, VA 22151-4175

SUBCONTRACTOR DETAIL REPORT

Smokey Mtn Smelters

Period of Performance:
January 30 - February 26, 2016

CLIENT: EPA Reg. IV

CONTRACT NO: EP-S4-08-03

ORDER NO: 0047

EXPIRATION DATE: 30-Sep-2016
Project: EPS408.0029.001

Hours Hours
Description: This to Fixed Dollars Dollars Amount
Month Date Unit Price To Date This Month Remaining

Scientist, Senior J. Walsh
Scientist, Mid level K. Early
HHR Assessor T. Woods
Scientist, Junior S. Herbert
Technician M. Engelbert
Avatar
Travel
ODCs
Total Avatar
Scientist, Mid-level C. Cofer
Engineer, Mid-level Zikeli, Matthew
Tetra Tech
Travel $(b) @ $0) @
ODCs $0) @) $0) @
Total Tetra $0) @) $0) 4
TOTAL 0.00 0.00 | | ] $0.00 $0.00

/7N | M.WALLER
\MAL/ ASSOCIATES,INC

MANAGING THE VISION"| ENVIRONMENTAL | FACILITIES | LOGISTICS

Please remit to: J.M.Waller Associates, Inc.

6850 Versar Center, Suite 201

Springfield, VA 22151-4175

Should you have any questions, please contact:
Michelle Charlton (703) 642-6876




Site-Specific Progress Report
EPA Contract EP-S4-08-03
Task Order Number 043
January 30 — February 26, 2016

Alabama Plating Company
Vincent, Alabama

Activity: Remedial Design (RD)

Technical Progress:

Task 0100 — Project Planning

e Completed project management activities such as budget and schedule tracking, and
communication with the EPA RPM.

e Conducted a site walk on February 9, 2016 for injection contractors interested in bidding
on the expanded pilot study injections.

e Received and reviewed bids submitted by injection contractors for performing the
expanded pilot study injections. The subcontract was awarded to the low bidder on
February 26, 2016.

Potential Problem Areas:
e None
Schedule Variances and Corrective Actions:
e None
Project Activities Next Reporting Period:
e Begin planning for the expanded pilot study injections.

Travel:

¢ One J. M. Waller employee traveled from Atlanta, GA to Vincent, AL on February 9,
2016 for a pre-bid meeting with injection contractors.

Utilization of Team Subcontractors and Subpool Contractors:

¢ No team or pool subcontractors were utilized during this reporting period.



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 043 Work Area Code: RD Contract Period:
Task Order Title: Alabama Plating RD Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-S4-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: RD Reporting Period To:
State: AL Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 0100
Task Title: Project Planning and Support Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA

Direct Labor
Chuhay, Terence
Coats, Herbert G
Grimmke, Andrew
Hayes, Joshua
Ostrofsky, Arnold
Traylor, David
Traylor, Jane T
Total
SUBTOTAL, DIRECT LABOR
SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK043
COSTS

Mid-Level Scientist
Senior-Level Technician
Senior-Level Scientist
Junior-Level Engineer
Project Manager
Project Manager

Mid-Level Engineer

0) (4)

16.50 2,157.68

143.50

18,391.00

156.00 21,826.38

05/16/2008-05/15/2018
1/22/2014

5/31/2016

02/01/2016

2/29/2016

14
Monthly Report
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

COSTS

05/16/2008-05/15/2018
1/22/2014

5/31/2016

02/01/2016

2/29/2016

14
Monthly Report

Task Order Number: 043 Work Area Code: RD Contract Period:
Task Order Title: Alabama Plating RD Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-54-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: RD Reporting Period To:
State: AL Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 0800
Task Title: Preliminary Design Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA
Direct Labor
Chuhay, Terence Mid-Level Scientist .00 .00
Coats, Herbert G Senior-Level Technician .00 .00
Hayes, Joshua Junior-Level Engineer .00 .00
Ostrofsky, Arnold Project Manager .00 .00
Profit, Michael Senior-Level Scientist .00 .00
Traylor, David Project Manager .00 .00
Total .00 .00
SUBTOTAL, DIRECT LABOR .00 .00
SUBTOTAL, DIRECT COSTS .00
SUBTOTAL, TASKO043 .00 .00 171.00 20,872.90 196.00 24,043.84

20f7
Printed on : 3/18/2016 8:50:07 AM



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 043 Work Area Code: RD Contract Period:
Task Order Title: Alabama Plating RD Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-54-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: RD Reporting Period To:
State: AL Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1100
Task Title: Pre-Final/Final Design Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA

Direct Labor

Coats, Herbert G
Profit, Michael
Traylor, David

Total
TETRA
Direct Labor

Hardison, Donald
Zikeli, Matthew

Total

SUBTOTAL, DIRECT LABOR
SUBTOTAL, DIRECT COSTS
SUBTOTAL, TASK043

COSTS

Senior-Level Technician
Senior-Level Scientist

Project Manager

Mid-Level Scientist

Mid-Level Engineer

(0) (4)

.00

.00 214.00

29,329.46

228.00 29,137.80

05/16/2008-05/15/2018
1/22/2014

5/31/2016

02/01/2016

2/29/2016

14
Monthly Report
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TASK ORDER TOTALS (ALL TASKS)

Current Cumulative Approval Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
TOTAL, DIRECT LABCR
TASK ORDER TOTAL, DIRECT COSTS
Other Direct Costs
Subpool
PLI (Pollution Liability Insurance) Premium
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) (if applicable)
TOTAL, TEAM SUB FEES (as negotiated) (if applicable)
BASE FEES (Prime)* (if applicable)
PERFORMANCE (AWARD) FEE (Prime)* (if applicable)
INCENTIVE / DISCENTIVE FEE* (if applicable)
FIXED FEE* (if applicable)
TOTAL, TASK ORDER 16.50 2,157.68 528.50 69,266.10 818.00 155,445.81
Average Hourly Rate (b) (4) (b) (4)
Expenditure Limit Dollars (b) (4)

*Use Applicable Fee Structure only in accordance with the Contract. (Do not reflect fees not applicable.)

Note:
FR Task Orders will reflect any Indirect Costs or Fees
FRI Task Orders will reflect Indirect Costs and Incentive Fee

FFP/FP Task Orders will reflect any Indirect Costs

40f 7
Printed on : 3/18/2016 8:50:07 AM



REPORT 1A: Task Order Supplemental Detail Report - Travel

Task Order Number: 043 Work Area Code: RD Contract Period: 05/16/2008-05/15/2018
Task Order Title: Alabama Plating RD Action Code: RD TO Period of Performance Start: 1/22/2014
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End: 5/31/2016
Contract Number: EP-54-08-03 TO Type: FR Reporting Period From: 02/01/2016
SSID: Type Site: RD Reporting Period To: 2/29/2016
State: AL Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Report
TRAVEL BREAKDOWN
Traveler's Name Travel From Travel To Beparture Return Date |Transportation |Lodging Per Diem Other Total Travel Purpose
ate

Total

50f7
Printed on : 3/18/2016 8:50:07 AM




REPORT 2T: Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 043 Work Area Code: RD
Task Order Title: Alabama Plating RD Action Code: RD
Contractor Name: J.M. Waller Associates Operable Unit:
Contract Number: EP-54-08-03 TO Type: FR
SSID: Type Site: RD
State: AL Task Order Status: Open
Region: 4 Performance Based: No
Current Month
TASK Prime/Team | Prime/Team
No CAT. CODE Hours Labor $ ODCs Subpool Fees Total $
043 (b) (4) (b) (4) .00 .00 2,157.68
Task Order SubTotal 2,157.68
Subteam Fees
Base Fee - Prime*
Incentive/Discentive Fee*
Fixed Fee*
Performance Fee*
Total 2,157.68
* User applicable Indirect Costs and Fee Structure in accordance with the Contract
Cumulative To-Date
TASK Prime/Team | Prime/Team
No CAT. CODE Hours Labor $ ODCs Subpool Fees Total $
043 (b) (4) (b) (4) 51.91 .00 68,593.36
Task Order SubTotal 68,593.36
Subteam Fees
Base Fee - Prime*
Incentive/Discentive Fee*
Fixed Fee*
Performance Fee*
Total 68,593.36

* User applicable Indirect Costs and Fee Structure in accordance with the Contract

Total Expediture Limit Dollars

(b) (4)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

05/16/2008-05/15/2018
1/22/2014

5/31/2016

02/01/2016

2/29/2016

14
Monthly Report

Adjustments/Disallowed Costs
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TASK

Category Invoice Suspended Re-Billed Disallowed
Number Code Number Date Amount Date Amount Date Amount
043 14
Total .00

70of7
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Site-Specific Progress Report
EPA Contract EP-S4-08-03
Task Order Number 047
January 30 — February 26, 2016

Smokey Mountain Smelters Site
Knoxville, Tennessee

Activity: Remedial Design
Technical Progress
Task 0100 — Project Planning
e Completed project management activities such as budget and schedule tracking, and
communication with the EPA RPM.
¢ Reviewed and approved invoices from various vendors including driller, field trailer, and
equipment rentals.
Task 0300 - Field Investigation/Data Acquisition
e Mobilized to the site to complete the pre-design field activities. During the reporting
completed the installation of the groundwater monitoring wells. Sampled all the wells and
shipped the samples to the laboratory for analyses.

Task 0500 — Analytical Support/Data Validation

¢ Coordinated with the EPA Sampling Management Office to acquire laboratory space for
the upcoming field event.

Task 0600 — Data Evaluation

¢ Reviewed the soil XRF data.

Potential Problem Areas:

¢ No potential problem areas were identified during the reporting period.
Schedule Variances and Corrective Actions:

¢ No schedule variances were identified.
Project Activities Next Reporting Period:

e Evaluate the analytical results
o Begin to evaluate the potential treatability studies.

Travel:

¢ Field staff travelled to the site to perform the pre-design field activities.



Utilization of Team Subcontractors and Subpool Contractors:

e Saedacco drilling company performed the groundwater monitoring well installation
e Baker Corporation provided a storage tank.
¢ Benchmark Associates performed surveying of the newly installed wells



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 047 Work Area Code: RD Contract Period:
Task Order Title: Smokey Mountain Smelters Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-S4-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: Remedial Design Reporting Period To:
State: TN Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 0100
Task Title: Project Planning and Support Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA

Direct Labor

Chuhay, Terence

Coats, Herbert G

Grimmke, Andrew

Miller, Matthew A

Ostrofsky, Arnold

Roebuck, C.J.

Traylor, Jane T

Total

SUBTOTAL, DIRECT LABOR
SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK047
COSTS

Mid-Level Scientist
Senior-Level Technician
Senior-Level Scientist
Mid-Level Scientist
Project Manager
Mid-Level Engineer

Mid-Level Engineer

(0) (4)

3.50 502.78

139.50

16,641.89

304.00 41,437.36

05/16/2008-05/15/2018
9/22/2015

9/30/2016

02/01/2016

2/29/2016

Monthly Report
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 047 Work Area Code: RD Contract Period:
Task Order Title: Smokey Mountain Smelters Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-54-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: Remedial Design Reporting Period To:
State: TN Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 0300
Task Title: Field Investigation/Data Acquisition Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA

Direct Labor

Total

Grimmke, Andrew
Miller, Matthew A
Nyland, Linda
Ostrofsky, Arnold
Roebuck, C.J.

SUBTOTAL, DIRECT LABOR
SUBTOTAL, DIRECT COSTS
SUBTOTAL, TASK047

COSTS

Senior-Level Scientist
Mid-Level Scientist
Senior-Level Technician
Project Manager

Mid-Level Engineer

(0) (4)

88.00 62,089.79

462.00

113,792.37

726.00

342,315.73

05/16/2008-05/15/2018
9/22/2015

9/30/2016

02/01/2016

2/29/2016

Monthly Report
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

COSTS

Task Order Number: 047 Work Area Code: RD Contract Period:
Task Order Title: Smokey Mountain Smelters Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-54-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: Remedial Design Reporting Period To:
State: TN Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 0500
Task Title: Analytical Support/Data Validation Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA
Direct Labor
Chuhay, Terence Mid-Level Scientist
Roebuck, C.J. Mid-Level Engineer
Total
SUBTOTAL, DIRECT LABOR
SUBTOTAL, DIRECT COSTS
SUBTOTAL, TASKO047 3.50 398.85 4.00 445.66 24.00 3,039.00

05/16/2008-05/15/2018
9/22/2015

9/30/2016

02/01/2016

2/29/2016

Monthly Report

AN
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

COSTS

Task Order Number: 047 Work Area Code: RD Contract Period:
Task Order Title: Smokey Mountain Smelters Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-54-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: Remedial Design Reporting Period To:
State: TN Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 0600
Task Title: Data Evaluation Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA
Direct Labor
Ostrofsky, Arnold Project Manager
Total
SUBTOTAL, DIRECT LABOR
SUBTOTAL, DIRECT COSTS
SUBTOTAL, TASKO047 7.00 1,063.93 7.00 1,063.93 100.00 10,145.64

05/16/2008-05/15/2018
9/22/2015

9/30/2016

02/01/2016

2/29/2016

Monthly Report

DE
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

COSTS

Task Order Number: 047 Work Area Code: RD Contract Period:
Task Order Title: Smokey Mountain Smelters Action Code: RD TO Period of Performance Start:
Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End:
Contract Number: EP-54-08-03 TO Type: FR Reporting Period From:
SSID: Type Site: Remedial Design Reporting Period To:
State: TN Task Order Status: Open Invoice Date:
Region: 4 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 0700
Task Title: Treatibility Study/Pilot Testing Task Category Code:
Current Cumulative Approval Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
JMWA
Direct Labor
Ostrofsky, Arnold Project Manager
Total
SUBTOTAL, DIRECT LABOR
SUBTOTAL, DIRECT COSTS
SUBTOTAL, TASKO047 .00 .00 2.00 303.98 576.00 126,073.64

05/16/2008-05/15/2018
9/22/2015

9/30/2016

02/01/2016

2/29/2016

Monthly Report
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TASK ORDER TOTALS (ALL TASKS)

Cost Elements

Current

Cumulative

Approval Budget

Hours

Dollars

Hours

Dollars

Hours

Dollars

TOTAL, DIRECT LABOR

TASK ORDER TOTAL, DIRECT COSTS
Other Direct Costs
Subpool
PLI (Pollution Liability Insurance) Premium
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) (if applicable)
TOTAL, TEAM SUB FEES (as negotiated) (if applicable)
BASE FEES (Prime)* (if applicable)
PERFORMANCE (AWARD) FEE (Prime)* (if applicable)
INCENTIVE / DISCENTIVE FEE* (if applicable)
FIXED FEE* (if applicable)
TOTAL, TASK ORDER

Average Hourly Rate

Expenditure Limit Dollars

102.00

69,327.83

(b) (4)

614.50

(4)

138,550.65

(b) (4)

(b) (4)

2,693.00

655,796.31

*Use Applicable Fee Structure only in accordance with the Contract. (Do not reflect fees not applicable.)

Note:
FR Task Orders will reflect any Indirect Costs or Fees
FRI Task Orders will reflect Indirect Costs and Incentive Fee

FFP/FP Task Orders will reflect any Indirect Costs

6of 9
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REPORT 1A:

Task Order Supplemental Detail Report - Travel

Task Order Number: 047 Work Area Code: RD Contract Period: 05/16/2008-05/15/2018

Task Order Title: Smokey Mountain Smelters Action Code: RD TO Period of Performance Start: 9/22/2015

Contractor Name: J.M. Waller Associates Operable Unit: TO Period of Performance End: 9/30/2016

Contract Number: EP-S4-08-03 TO Type: FR Reporting Period From: 02/01/2016

SSID: Type Site: Remedial Design Reporting Period To: 2/29/2016

State: TN Task Order Status: Open Invoice Date:

Region: 4 Performance Based: No Invoice Number:

Invoice Purpose: Monthly Report

TRAVEL BREAKDOWN

JMWA

Traveler's Name Travel From Travel To Departure Return Date |Transportation |Lodging Per Diem Other Total Travel Purpose

Date

Grimmke, Andrew Atlanta, GA KNOXVILLE, TENNESSEE 1/26/2016 1/30/2016 26Jan16-30Jan16 SMS
Remedial Design groundwater
sampling at the Smokey
Mountain Smelter Site, Knoxville,
TN. Minivan was rented on 1/26.
Well instal

Roebuck, C.J. Atlanta, GA smokey 1/27/2016 1/30/2016 smokey GW sample GW

Nyland, Linda Atlanta, GA Smokey Mtn Smelters 1/27/2016 2/1/2016 Smokey Mtn Smelter Event 1
Groundwater sampling at site. |
traveled to the site in the van
rented by co-worker CJ Roebuck.
Once in Knoxville, | rented

Grimmke, Andrew Atlanta, GA KNOXVILLE, TENNESSEE 2/3/2016 2/5/2016 3Feb16-5Feb16 SMS Remedial
Design groundwater sampling at
the Smokey Mountain Smelter
Site, Knoxville, TN. Minivan was
rented on 1/26 (Larger rental v

Nyland, Linda Atlanta, GA Smokey Mtn Smelters 2/3/2016 2/5/2016 Smokey Mtn Smelter Event 2
Groundwater sampling and
sample custody at Smokey Mtn
Smelter site. Returned to the site
on 2/3/2016 (after departing on 1/

Total 4,105.91
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REPORT 2T: Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 047 Work Area Code: RD
Task Order Title: Smokey Mountain Smelters Action Code: RD
Contractor Name: J.M. Waller Associates Operable Unit:
Contract Number: EP-54-08-03 TO Type: FR
SSID: Type Site: Remedial Design
State: TN Task Order Status: Open
Region: 4 Performance Based: No
Current Month
TASK Prime/Team | Prime/Team
No CAT. CODE Hours Labor $ ODCs Subpool Fees Total $
047 (b) (4) (b) (4) (b) (4) (b) (4) 64,055.35
Task Order SubTotal 64,055.35
Subteam Fees
Base Fee - Prime*
Incentive/Discentive Fee*
Fixed Fee*
Performance Fee*
Total 64,055.35
* User applicable Indirect Costs and Fee Structure in accordance with the Contract
Cumulative To-Date
TASK Prime/Team | Prime/Team
No CAT. CODE Hours Labor $ ODCs Subpool Fees Total $
047 (b) (4) (b) (4) (b) (4) (b) (4) 132,247.83
Task Order SubTotal 132,247 .83
Subteam Fees
Base Fee - Prime*
Incentive/Discentive Fee*
Fixed Fee*
Performance Fee*
Total 132,247.83
* User applicable Indirect Costs and Fee Structure in accordance with the Contract
Total Expediture Limit Dollars 350,000.00

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

05/16/2008-05/15/2018
9/22/2015

9/30/2016

02/01/2016

2/29/2016

Monthly Report

Adjustments/Disallowed Costs
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TASK

Category

Invoice

Suspended

Re-Billed

Disallowed

Number

Code

Number

Date Amount

Date

Amount

Date Amount

047

Total

.00
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